

FinGuard AI — Real-Time Financial Fraud Detection System
Arnav Kathuria & Akshit Shandilya

[▶ Watch How to Make a Gantt Chart in Excel](#)

Project Start:	Tue, 8-18-2026	
Today:	Tue, 9-15-2026	
Display Week:	1	

Display Week: 1					Aug 17, 2026 Aug 24, 2026 Aug 31, 2026 Sep 7, 2026 Sep 14, 2026 Sep 21, 2026 Sep 28, 2026 Oct 5, 2026																														
TASK	ASSIGNED TO	PROGRESS	START	END	17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11																														
Phase 1: Foundation & Scaffolding (Weeks 1-4)																																			
Project proposal and research proposal	Arnav Kathuria	100%	8-18-26	8-25-26																															
Use case diagram and flow diagram	Akshit Shandilya	100%	8-26-26	9-1-26																															
ER Diagram , Prototyping, and Gantt chart creation	Arnav Kathuria	100%	9-2-26	9-8-26																															
Activity Diagram and Project initialization	Akshit Shandilya	100%	9-9-26	9-15-26																															
Phase 2: Rule Engine & Fraud Model (Weeks 5-6)																																			
Rule engine + baseline XGBoost fraud model; risk aggregation and 0-100 score	Arnav Kathuria		9-16-26	9-29-26																															
Phase 3: Anomaly Detection & Dashboard (Weeks 7-9)																																			
Isolation Forest anomaly detector; analyst dashboard; parallel detection implementation	Akshit Shandilya		9-30-26	10-20-26																															
Phase 4: Explainability & Feedback Loop (Weeks 10-11)																																			
SHAP explainability layer; decision feedback database and retraining loop	Arnav Kathuria		10-21-26	11-3-26																															
Phase 5: Evaluation & Wrap-up (Weeks 12-13)																																			
KPI instrumentation & evaluation (fraud recall, false-positive rate, mean time to detect)	Akshit Shandilya		11-4-26	11-17-26																															
Buffer week: fixes, final testing, report and demo preparation	Arnav Kathuria		11-18-26	11-24-26																															
Insert new rows ABOVE this one																																			